| | Approved For Belease 2002/11/20 : CIA RD178 06505A00039001-0 |
|-------|--|
| | RE |
| | 25X1A 25X1A 14 392 |
| | SECRET 221404Z DEC 70 CITE |
| 25X1A | LOGISTICS INFO |
| 25X1A | Соммо |
| 25X1 | REF: [1N 2396/p |
| | 1. ALL WORK ITEMS ON HOUSING PROJECT COMPLETED IN ACCORDANCE |
| | WITH ADD-ON CONTRACT OF ORIGINAL SPECS. WHILE STAIRWELL CORRECTIONS |
| | MADE, DOES NOT APPEAR TO HAVE SOLVED BASIC PROBLEM AS CRACKS ARE |
| | STILL GROWING IN SOME HOUSES. THIS SEEMS TO BE MOST THAT CAN BE. |
| | OBTAINED/EXPECTED FROM EXISTING CONTRACTS, HOWEVER SOLUTION 200 00 123 |
| × | WOULD BE COMPLETE REBUILD OF STAIRCASE AREA, WHICH WOULD BE MAJOR |
| 1 | PROJECT AND SEPARATE FROM ORIGINAL CONTRACTS. |
| 1 | 2. RECOMMEND RECORD SHOW THAT PROJECT COMPLETE, BUT STAIR- 25X14 |
| | WELLS ACCEPTABLE FOR ONLY NEAR TERM FUTURE ACCORDING 4 F |
| | ESTIMATE. |
| | GP-1 25X1A FILE |
| : | SECRET |
| | Approved For Release 2002/11/20: CIA-RDP78-06505A00030001-00PIES |